

**NWCG DEVELOPMENT UNIT
COURSE DEVELOPMENT/REVISION STATUS
May 2004**

J-236, Staging Area Manager, S-336, Tactical Decision Making in Wildland Fire and S-231, Engine Boss (Single Resource) have been certified and will be given to the Great Basin Cache for printing this month.

<i>Course</i>	<i>Developer</i>	<i>Status</i>	<i>Est. Completion *</i>
<u><i>Course revisions in final stages of completion</i></u>			
D-311, Initial Attack Dispatcher	Blake	Final edits	Summer '04
FI-110, Wildland Fire Cause Det. For First Resp.	Dunn	Preparing for field review	Summer '04
FI-210, Wildland Fire Origin & Cause Det.	Dunn	Final edits	Summer '04
S-211, Portable Pumps & Water Use	Squires-Kazimir	Final edits	Spring '04
S-230, Crew Boss (Single Resource)	Hendrick	2 nd test course June '04	Fall '04
S-271, Helicopter Crewmember	OAS	Final edits/certification	Summer '04
S-390, Intro to Wildland Fire Beh Calcs.	Dunn	3 rd test course Fall '04	Winter '04
S-490, Advanced Wildland Fire Beh Calcs.	Dunn	3 rd test course Fall '04	Winter '04
<u><i>Revisions that began in FY03</i></u>			
S-131, Advanced Firefighter Training	Bidaburu	2 nd test course June '04	Fall '04
Job Aids (J-255, J-259)	Hendrick	Final edits/certification	Spring '04
S-232, Dozer Boss	Squires-Kazimer	2 nd test course May '04	Fall '04
S-233, Tractor/Plow Boss	Secakaku	2 nd test course Fall '04	Winter '04
S-260, Incident Business Management	Blake	1 st test course May '04	Fall '04
S-330, Task Force/Strike Team Leader	Eldredge	2 nd test course Fall '04	Winter '04
S-430, Operations Section Chief	Eldredge	2 nd test course May '04	Fall '04
<u><i>Revisions that began in FY04</i></u>			
D-310, Support Dispatcher	Secakuku	3 rd workshop July '04	
I-100/I-200	Hendrick	2 nd workshop Oct. '04	
I-300/I-400/I-401/I-402	Hendrick	2 nd workshop Oct. '04	

* *Estimated Completion refers to the date the Development Unit is hoping to turn the materials into the Great Basin Cache. It takes approximately two months from this time for the materials to be printed and available for order. Refer to the NWCG Catalog Part 2: Publications at <http://www.nwcg.gov/pms/pubs/pubs.htm> for order information and updates to the catalog.*

For additional information contact Tim Blake tim_blake@nifc.blm.gov or 208-387-5796.

5/11/2004

<i>Course</i>	<i>Developer</i>	<i>Status</i>	<i>Est. Completion*</i>
RX Fire Planning	Eldredge	1 st workshop May '04	
S-190, Intro to Wildland Fire Behavior	Dunn	2 nd workshop Nov. '04	
S-200, Initial Attack IC	Anderson	1 st workshop Fall '04	
S-244, Field Observer	Sather	2 nd workshop May '04	
S-245, Display Processor	Sather	3 rd workshop Oct. '04	
S-248, Status Check In Recorder	Blake	3 rd workshop Oct. '04	
S-290, Intermediate Wildland Fire Behavior	Dunn	3 rd workshop Dec. '04	
S-339, Division Group Supervisor	Eldredge	2 nd workshop Oct. '04	
S-371, Helibase Manager	Secakuku	3 rd workshop Dec. '04	
S-375, Air Support Group Supervisor	Blake	2 nd workshop Fall '04	
Wildland Fire Suppression Tactics Guide	Anderson	1 st workshop Fall '04	

** Estimated Completion refers to the date the Development Unit is hoping to turn the materials into the Great Basin Cache. It takes approximately two months from this time for the materials to be printed and available for order. Refer to the NWCG Catalog Part 2: Publications at <http://www.nwcg.gov/pms/pubs/pubs.htm> for order information and updates to the catalog.*

For additional information contact Tim Blake tim_blake@nifc.blm.gov or 208-387-5796.

5/11/2004